COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2010

ESTI MATE SUMVARY 13: 24: 35
CONTI D C17242 ESTI MATE NO 0005 PROG SPEC YR 2005
PO\ 17242-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCR! PTI O\ TIME CHARGED: 379.0 DAYS TIME ALLOW 11/30/201 FI XED COVPLETI ON DATI
SH 82 VAR OUS - PAVI NG PERCENT TI ME: 98. 70 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAT
PROJECT NO NH 0821- 086
SH 82 VAR OUS - PAVI NG
NAMVE OF RQAD: 082A
PRQJECT OOUNTI ES: EAGLE Pl TKI N
CONTRACTOR:
GRAND RI VER CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 25/ 2010 DATE TI ME STARTED 11/ 12/2009
P.O BOX 1236 DATE LET 10/ 15/ 2009 DATE WORK BEGAN 07/ 05/ 2010
DATE AWARDED 10/ 23/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 10/ 2009 DATE ACCEPTED
GLENVWOOD SPRI NGS CO 81602 970- 945- 7758 DATE NOTI CE TO PROCEED 11/ 12/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,039, 976. 51 PARTI Cl PATI NG $ 3,732,427.82 $ 182, 641. 25
AWARD PRQIECT AMT: $  3,342,857.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 92.39% TOTAL EARNI NGS 3,732,427.82 182, 641. 25
FUNDS AVAI LABLE: $ 307, 548.69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,732,427.82 182, 641. 25
TOTAL CLAI VB $ 0. 00 RETAI NAGE -50, 142. 86 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,682, 284. 96 182, 641. 25
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,682, 284. 96 182, 641. 25
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 182, 641. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17242-BI D ESTI MATE RUN 12/ 07/ 2010
PRQIECT: NH 0821- 086 ESTI MATE NO 0005 13: 24: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00200  REMOVAL CF SI DEVALK 126. 000 126. 000
sy 0. 000 0. 00
35. 00000 126. 000 4, 410. 00
0010 202-00203  REMOVAL OF CURB AND GUTTER 287. 000 287. 000
LF 0. 000 0. 00
22. 50000 287. 000 6, 457. 50
0015 202-00240  *REMOVAL CF ASPHALT MAT (PLANI NG 37, 261. 000 37, 261. 000
sy 0. 000 0. 00
2.50000 37, 261. 000 93, 152. 50
0020 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 0. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0. 00
0025 202-01300  *REMOVAL OF END ANCHCRAGE 7.000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0030 203-01500  BLADI NG 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 203-01594  COVBI NATI ON LOADER 10. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0040 203-02330  LABORER 10. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0045 208-00034  *GRAVEL BAG 100. 000 100. 000
LF 0. 000 0. 00
5. 00000 100. 000 500. 00
0050 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0. 000 0. 00
500. 00000 1.000 500. 00
0055 208-00103  *REMOVAL AND DI SPCSAL CF SEDI MENT (LABOR) 10. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D Cl17242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17242-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 0821- 086 ESTI MATE NO 0005 13:24: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 10. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0065 210-04010 ADJUST MANHCLE 15. 000 8. 000
EACH 0. 000 0. 00
640. 00000 8. 000 5, 120. 00
0070 210-04050 ADJUST VALVE BOX 15. 000 12. 000
EACH 0. 000 0. 00
550. 00000 12. 000 6, 600. 00
0075 210-04200 * ADJUST GUARDRAI L 1, 000. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0080 304-07000 AGGREGATE BASE COURSE (CLASS 7) 385. 000 0. 000
TON 51. 270 1, 640. 64
32. 00000 51. 270 1, 640. 64
0085 403-00720 HOT M X ASPHALT (PATCH NG (ASPHALT) 688. 000 335. 120
TON 0. 000 0. 00
125. 00000 335. 120 41, 890. 00
0090 403-09210 STONE MATRI X ASPHALT 13, 345. 000 12, 878. 630
TON 0. 000 0. 00
65. 00000 12, 878. 630 837, 110. 95
0095 403-09500 *FURNI SH HOT M X ASPHALT 2,395.770 2,395.770
TON 0. 000 0. 00
50. 00000 2,395.770 119, 788. 50
0100 405-00100 *HEATI NG AND REM XI NG TREATMENT 112, 525. 000 112, 525. 000
SY 0. 000 0. 00
6. 00000 112, 525. 000 675, 150. 00
0105 408-01400 *CRACK SEALANT ( SPECI AL) 50. 000 50. 000
TON 0. 000 0. 00
6, 750. 00000 50. 000 337, 500. 00
0110 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1, 000. 000 965. 900
TON 0. 000 0. 00
725. 00000 965. 900 700, 277. 50



CONTI D Cl17242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17242-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 0821- 086 ESTI MATE NO 0005 13:24: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 139. 520 139. 520
TON 0. 000 0. 00
465. 00000 139. 520 64, 876. 80
0120 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 10, 078. 000 10, 078. 000
GAL 0. 000 0. 00
2.50000 10, 078. 000 25, 195. 00
0125 411-90010 *ASPHALT REJUVENATI NG AGENT 0. 000 0. 000
GAL 0. 000 0. 00
3. 75000 0. 000 0.00
0130 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0135 606-02003 *END ANCHORAGE ( NONFLARED) 5. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0140 606-02005 *END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0. 00
0145 607-11525 *FENCE (PLASTI Q) 200. 000 200. 000
LF 0. 000 0. 00
3. 50000 200. 000 700. 00
0150 608-00000 * CONCRETE SI DEWALK 21. 000 21. 000
SY 0. 000 0. 00
63. 00000 21. 000 1, 323. 00
0155 608-00010 * CONCRETE CURB RAMP 109. 300 109. 000
SY 0. 000 0. 00
118. 00000 109. 000 12, 862. 00
0160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 287.000 287.000
LF 0. 000 0. 00
35. 00000 287.000 10, 045. 00
0165 614-72875 *LOOP DETECTOR W RE 4, 466. 000 3, 976. 000
LF 290. 000 1,377.50
4. 75000 4, 266. 000 20, 263. 50



CONTI D Cl17242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17242-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 0821- 086 ESTI MATE NO 0005 13:24: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-73005 *Pl EZO ELECTRI C TUBE, CLASS 2 4. 000 4.000
EACH 0. 000 0. 00
2, 150. 00000 4. 000 8, 600. 00
0175 614-86735 *WEATHER SENSOR 1. 000 1. 000
LS 0. 000 0. 00
44, 500. 00000 1. 000 44, 500. 00
0180 625-00000 CONSTRUCTI ON' SURVEYI NG 3. 000 1. 000
LS 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0185 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
287, 500. 00000 1. 000 287, 500. 00
0190 626-01000 PUBLI C | NFORVATI ON SERVI CES 2.000 1. 000
LS 0. 000 0. 00
6, 250. 00000 1. 000 6, 250. 00
0195 627-00005 *EPOXY PAVEMENT MARKI NG 548. 000 112. 000
GAL 436. 000 30, 520. 00
70. 00000 548. 000 38, 360. 00
0200 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 1, 028. 990 1, 028. 990
GAL 0. 000 0. 00
35. 00000 1, 028. 990 36, 014. 65
0205 627-30407 * PREFORMVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 2,381.000 1, 795. 000
SF 571. 500 8,572.50
15. 00000 2, 366. 500 35, 497. 50
0210 627-30411 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 2,472.000 890. 000
LIN
5 SF 1, 582. 000 22,148.00
14. 00000 2,472.000 34, 608. 00
0215 630-00000 *FLAGGE NG 3, 000. 000 2,603. 000
HOUR 100. 750 2,518.75
25. 00000 2,703. 750 67,593. 75
0220 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 62. 000 39. 000
DAY 23.000 2, 300. 00
100. 00000 62. 000 6, 200. 00



CONTI D: C17242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17242-BI D ESTI MATE RUN 12/ 07/ 2010
PRQIECT: NH 0821- 086 ESTI MATE NO 0005 13: 24: 35

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 630-00012  *TRAFFI C CONTROL MANAGEMENT 90. 000 77.000
DAY 12. 000 7, 200. 00
600. 00000 89. 000 53, 400. 00
0230 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 39. 000 35. 100
EACH 0. 000 0. 00
37. 50000 35. 100 1, 316. 25
0235 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 32. 000 10. 800
EACH 0. 000 0.00
37. 50000 10. 800 405. 00
0240 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYP
B EACH 0. 000 0. 00
1, 875. 00000 1. 800 3,375. 00
0245 630-80359  *PORTABLE MESSAGE S| GN PANEL 350. 000 238. 000
DAY 0. 000 0.00
85. 00000 238. 000 20, 230. 00
0250 630-80360  *DRUM CHANNELI ZI NG DEVI CE 10. 000 5. 400
EACH 0. 000 0.00
125. 00000 5. 400 675. 00
0255 630-80380  *TRAFFI C CONE 1, 000. 000 346. 500
EACH 0. 000 0. 00
2. 50000 346. 500 866. 25
0260 700-70010 F/A M NOR CONTRACT REVI S| ONS 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70011  F/ A PARTNER NG 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70014  F/ A | NCENTI VE 86, 000. 000 - 14, 293. 840
FA 10, 990. 640 10, 990. 64
1. 00000 -3,303. 200 -3,303.20
0275 700-70016  F/ A FUEL COST ADJUSTMENT 33, 000. 000 11, 873. 670
FA 0. 000 0.00
1. 00000 11, 873. 670 11, 873. 67



CONTI D: C17242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17242-BI D ESTI MATE RUN 12/ 07/ 2010
PRQIECT: NH 0821- 086 ESTI MATE NO 0005 13: 24: 35

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0280 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 20, 000. 000 -1, 678. 560
FA 0. 000 0. 00
1. 00000 -1, 678. 560 -1, 678.56
0285 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70023  F/ A ON THE-JOB TRAI NEE 800. 000 156. 000
FA 388. 000 388. 00
1. 00000 544. 000 544.00
0295 700-70028  F/ A ESB PROGRAM 0.000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0320 208-00205  ERCSI ON CONTROL SUPERVI SOR CMD NO. 2 20. 000 10. 000
HOUR 0. 000 0.00
50. 00000 10. 000 500. 00
0330 614-00012  SIGN PANEL (CLASS I1) / CMO NO. 4 29. 000 26. 000
SF 3.000 60. 00
20. 00000 29. 000 580. 00
0335 900-00012  ADDED | TEM (FOOT)/ STEEL SI GN SUPPORT (2 | NCH 34. 000 0. 000
ROUND) ( POST AND SLI PBASE)
LF 7.000 217. 00
31. 00000 7.000 217.00
0340 700-70034 F/A NIGHT PAVING / CMD NO. 4 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700-70034  F/ A ADDI TIONAL BONDING / CMD NO 4 6, 000. 000 0. 000
FA 2, 667. 460 2,667.46
1. 00000 2, 667. 460 2,667. 46
0350 900-00007  ADDED | TEM (EACH)/ CONO 5 MCR LI NO 1 GAME RAMP 9.000 0. 000
REVEGETATI ON
EACH 9. 000 11, 430. 00
1, 270. 00000 9. 000 11, 430. 00
0355 700-70034 F/A CONO 5 MR LI NO 2 RAISED PAVEMENT MARKI NGS 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D Cl17242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17242-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 0821- 086 ESTI MATE NO 0005 13:24: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 625-00001 CONSTRUCTI ON SURVEYI NG (HOURLY) CO NO 5 MCR LI NO. 3 32. 000 0. 000
HOUR 32. 000 4, 640. 00
145. 00000 32. 000 4, 640. 00
0365 601-40302 STRUCTURAL CONCRETE COATI NG (ANTI - GRAFFITI) CO NO 5 9, 924. 000 0. 000
MCR LI NO. 4
SF 9, 924. 000 34, 734.00
3. 50000 9, 924. 000 34, 734.00
0370 700-70034 F/A CONO 5 MCR LI NO 5 DRAI NAGE CORRECTI ON AT EMVA 0. 000 0. 000
UNDERPASS
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0375 202-00035 REMOVAL CF PIPE CMDO NO 6 33. 000 0. 000
LF 33. 000 8, 250. 00
250. 00000 33. 000 8, 250. 00
0380 507-00350 GROUTED RI PRAP SLCPE AND DI TCH PAVI NG CMO NO. 6 30. 000 0. 000
cY 30. 000 27, 000. 00
900. 00000 30. 000 27, 000. 00
0385 700-70034 F/A CONO 8 MCR LI NO 6 HEATER RENTAL 3, 769. 620 0. 000
FA 3, 769. 620 3, 769. 62
1. 00000 3, 769. 620 3, 769. 62
0390 700-70034 F/A CONO 8 MCRLI NO 7 WLDLI FE CRCSSI NG SI GN 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT NO0400

0305 620-00002

0310 620-00012

0315 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( CLASS 2)

FI ELD LABORATCRY ( CLASS 2)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMI  $ 4,024, 276.97 $

0. 000
EACH
15, 000. 00000

1. 000

EACH
8, 500. 00000
1. 000

EACH

1, 875. 00000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

180, 424.11$% 3,716, 728.28

0. 00
0.00

0. 00
8, 500. 00

0. 00
1, 875. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D Cl17242
PCN: 17242-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 0821- 086 ESTI MATE NO 0005 13:24: 35
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 700-70034 F/ A RENTED OFFI CE SPACE / CMDO NO 3 5, 324. 540 3, 107. 400
FA 2,217. 140 2,217.14
1. 00000 5, 324. 540 5,324.54

CAT 0400 CURRENT AMI  $ 15,699.54 $

2,217.14 $ 15, 699. 54

PRQJIECT TOTAL CURRENT AMI $ 4,039,976.51$

182,641.25% 3,732,427.82



